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Hi, Frances-

Below is a draft email. #1 below is underway. I am working with the USACE on this section. The plan is the same
as we discussed last week (we want 4 borings all together- 2 in an area that doesn't require shut down and two where
the ovals were in the slides I sent you).
Anyway, in the meantime, could you take a look at item #2 (Schedule of the Project). You will recognize some of
your language. I added some draft language at the end. Please feel free to revise and let me know if you have any
questions.
Thank you!
Michelle-

___________________________________________________________________________________
DRAFT EMAIL -

EPA has reviewed the PDI next steps slides and proposal discussed on our technical call on 7/2/18. EPA has two
issues with the PDI proposal presented on the call:

1. Scope of the PDI- in progress.

2. Schedule of the Project -  EPA understands that the OU3 preliminary design report (30% design) is scheduled to
be submitted in September 2018.  Under paragraph 12 of the Consent Decree and Section VI.C.4, the 30% RD
report is to contain the results of the PDI sampling as well as the results of the Pilot/Treatability  Study.  We had
expected that all of the results of the PDI would be included in the 30% RD report.

During our technical call with PPPI/Rio Tinto on Monday, July 2nd, EPA was informed that additional sampling
needed for the PDI in a processing area adjacent to the molding room is not scheduled until the end of December
2018 when the Albea facility will be shut down for a period of time.  Absent additional information from PPPI/Rio
Tinto documenting their efforts to secure an earlier date for this sampling from Albea as well as the reasons that an
earlier date is not possible, EPA does not consider the December sampling date to be reasonable given the schedule
the parties agreed to in the Consent Decree and SOW.  The RDWP was approved by EPA on February 7, 2018
which included a schedule for deliverables.  According to that schedule, the final RD report is to be completed by
February 28, 2018.

EPA feels waiting 5 more months to finish the PDI sampling is unreasonable when the PDI should have been
completed at this point in order to be included in the 30% RD Report. Please provide an explanation as to why the
sampling can't be done at an earlier time. Can work be done at other times of the day? Can we 2 rigs to complete the
soil borings in a shorter amount of time to reduce the impact to Albea's operations? Two of the borings mentioned in
item #1, the ones north and south of PDI-25 and PDI-26 can be done now, while the plant is in operation. If we wait
til late December to do the other 2 borings, and build-in extra time in case results require stepping out for additional
sampling, is it highly unlikely that the Pre-final 90% Design Report to be submitted to EPA in Jan. 2019 will
include all of the results of the PDI.
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